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Highlights for the Month of November 2013 

 

Statistical Abstracts 

This is the progress report of Citizens’ Voice Project for the month of November, 2013. The table below highlights the key 
achievements as of November 30, 2013.  

 
S. # Indicators 

During the month of 
November, 2013 

Cumulative as of 
November 30, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Reviews - 1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 275 

2.1 Approved for Award by USAID - 146 

2.2 Approval in process at USAID - 51 

3.0 Grant Agreements Signed with Applicant Organizations - 128 

3.1 Grant agreements under process  - 4 

3.2 Grants not awarded after USAID approval  - 14 

3.3 Closed out grants - 86 

3.4 Grants in progress - 42 

4.0 Funds Committed to Grantees by USAID in USD - 8,540,469 

5.0 Funds Disbursed to Grantees in USD  279,185 6,224,505 

M
&

E 

6.0 Pre-Award Assessments - 473 

6.1 Operational Pre-Award Assessments - 247 

6.2 Programmatic Pre-Award Assessments - 226 

7.0 Post-Award M&E Visits 9 288 

7.1 Operational M&E Visits  1 45 

7.2 Programmatic M&E Visits  8 243 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 19 911 

9.0 PMP Workshops/Training of Facilitators - 9 

9.1 Number of Male Participants - 108 

9.2 Number of Female Participants - 39 

10.0 Quick Impact Trainings (Programmatic) - 14 

10.1 Number of Male Participants - 208 

10.2 Number of Female Participants - 58 

11.0 Quick Impact Trainings (Operational) - 6 

11.1 Number of Male Participants - 205 

11.2 Number of Female Participants - 37 

12.0 Long-Term Institutional Trainings  - 11 

12.1 Number of Male Participants - 177 

12.2 Number of Female Participants - 34 

13.0 Hand Holding: On Job Capacity Building 2 9 

13.1 Number of Males Trained 12 43 

13.2 Number of Females Trained 1 10 

14.0 Hand Holding: PMP Development 1 3 

14.1 Number of Males Trained 5 5 

14.2 Number of Females Trained 0 0 

13.0 Training of Trainers/Consultative Workshops - 3 

13.1 Number of Male Participants - 31 

13.2 Number of Female Participants - 14 

14.0 Capacity Action Plans Developed - 59 

14.1 Pre-Award Conditions Agreed Upon - 1 

14.2 Pre-Award Conditions Met - 1 

14.3 Post-Award Conditions Agreed Upon - 318 

14.4 Post-Award Conditions Met 4 98 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project signed no grant agreements and the total number of partner organizations under the 
Project remained 128. 

 Total committed amount remained US $8,540,469. 

 Citizens’ Voice Project disbursed US $279,185 during the reporting period, raising the total disbursed 
amount to US $6,224,505.  

 
Monitoring and Evaluation 

 The Project conducted 1 operational and 8 programmatic post-award visits. Total number of operational 
post-award visits rose to 45 and programmatic post-award rose to 243. 

 
Capacity Building 

 Hand Holding: On Job Capacity Building sessions with 2 partner organizations were held during the month, 
which were attended by 12 male and 1 female. 

 Hand Holding: PMP Development session with 1 partner organization was held during the month, which was 
attended by 5 male staff members. 
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1. MONITORING, EVALUATION AND RESEARCH 
1.1 Program Development and Research 
1.1.1 Application revisions 
The unit facilitated revision of applications after receiving conditional approval from USAID for following three 
organizations: 

 DTCE 
 PILDAT 

 CCHD  
 
The budget and work plans were also revised accordingly. 
 

1.1.2 Reports/Research Papers 
Updated questionnaires for selected grantees were developed for Semi-structured interview (SSI) and Focus Group 
Discussions (FGDs). Such grantees relate to Grant Cycles 2, 3, 4 and 5. 
 
In order to carry out the above-mentioned qualitative research, three teams were formed to make field visits of 
grantees from October 31, 2013 to October, 10, 2013. Semi-Structured interviews were carried out with 
CEO/Chairman, Program Manager, advocacy officer, media person or field Staff of the grantee and line department 
or focal person, who was engaged during the project. Focus Group Discussions (FGDs) were carried out with 8-12 
beneficiaries of the project. The details of selected grantees with their targeted areas are given below: 

 
Name of grantee   Cycle  Thematic  Area  Status  

LEAD 2 Education Sector Reforms Completed  

GINNI 2 Citizen Voice and Public Accountability in Tax Collection Sector In Process   

OHD 2 Education Sector Reforms Completed  

HDF 2 Education Sector Reforms Completed  

RINP 3 Energy Sector Reforms Completed  

STEP 4 Higher Female Voter Turnout Completed  

MDF 4 Higher Female Voter Turnout Completed  

OPI 5 Citizens’ Voice for Free, Fair and Peaceful Elections Completed  

AGHAZ 5 Citizens’ Voice for Free, Fair and Peaceful Elections Completed  

SSD 5 Citizens’ Voice for Free, Fair and Peaceful Elections Completed  

 
In the month of November 2013 feedback for grantees on their end line survey, research report or baseline was sent 
to M&E Unit. Detail is given below  

 End line survey by RINP 
 Research paper on FCR Reforms by DTCE  

 Feedback on Questionnaire (Review and inputs) of Research Study -  GPN 

 Feedback on Baseline Survey to DRS Quetta 
 
1.1.3 Miscellaneous 
PD&R members participated in a program of Umang Development Foundation. The session was aimed at enhancing 
capacity of female workers on existing labor laws of Pakistan in the context of 18th amendment. The participants 
were females factory workers, home based workers, self -employed, business women, government employees, 
students and from banking sector. 
 
1.2. Monitoring and Evaluation 
1.2.1. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle -1, 2 and 
3 sub-awardees: 
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Cycle 

# 

Thematic Area Grantee Name  

 

Type of Advocacy/Other 

Materials 

# of 

Materials 

Approved 

1 Citizens’ 

Oversight of 

Municipal 

Services 

Association for Behavior and 

knowledge transformation  

(ABKT) 

Newsletter 1 

Association of Global 

Humanists and Ethics (AGHE) 

TV Talk Show 1 

2 Tax Sector The Network for Consumer 

Protection 

Tax payers bills of right 

adds 

1 

Legislative 

Governance 

Association of Global 

Humanists and Ethics (AGHE) 

Radio Script for talk 

show 

1 

3 

 

18th Amendment Society for Alternative Media 

and Research (SAMAR) 

Project Manager 

Approval 

1 

Umang Development 

Foundation (UDF) 

Training Manual 1 

FCR STEP Radio Programs 38 

Documentary Script 1 

Energy Sector 

Reforms 

AJK Rural Support Program Banners 8 

Posters 2 

Leaflets 3 

Global Prosperity Network Questionnaire for 

research study 

1 

TGA Report on Regulatory 

provisions regarding 

performance standards 

1 

Transparency 

and 

Accountability 

Mechanisms 

Development Resource 

Solutions  

Booklet 1 

Video Message 1 

Sindh Rural Support Program Booklet 1 

DELTA Associations Posters 2 

Radio Script 1 

Local 

Government 

Al-Mustafa Welfare 

Association 

Banner 1 

Training Manual  1 

Brochure 1 

 
Based on the unit’s post-award field-monitoring plan for 2 and 3 Grant Cycles sub-awardees, the post-award field 
visits of the following sub-awardees were carried out in the month. The details are as follows: 

Cycle # Name of Grantees Visited # of Field Visits 

2 The Network for Consumer Protection 1 

2 GINI 1 

2 Your Engineering Solutions 1 

3 Techno Green Associates  1 

3 I-SAPS 1 

3 DTCE 1 

3 Umang Development Foundation 1 
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During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, 
events reports, and necessary documentation.  
 
The M & E team also facilitated in the development of the PMP and other related documents of CRSS in a 2 day PMP 
workshop arranged by TAF. 
 
Some of the major activities implemented by sub-awardees during a month (October 2013) are summarized as 
below: 
 

Cycle # Thematic Area Grantee Name Key Activities 

1 
 

Citizens’ 
oversight of 
municipal 
services 

DEVCON  1 joint meeting between TMA and citizens of tehsil 
Shahdadpur district sanghar was conducted for improvement 
of municipal services in union council-2. 

 12 meetings of volunteer mohalla committees were 
conducted to share the status of municipal services in the 
mohallas. 

1 
 

Citizens’ 
oversight of 
municipal 
services 

AHKRC  1 Interim meeting of CRC Stakeholders was held in Peshawar 
which was attended by 58 men. 

 1 Round table on Services Performance (Solid Waste 
Management) was organized in Peshawar which was 
attended by 44 men. 

 1 Public Hearing of Services Performance was conducted in 
Peshawar which was attended by 43 men participated. 

 100 FDGs were conducted in field in 25 different UCs of 
Peshawar City for data collection which was attended by 491 
men and 544 women. 

 One Article (Is Haft Zuban Shehar Ko Kis Ki Nazar Nay Kha 
Liya) was published. 

Citizens’ 
oversight of 
municipal 
services 

ABKT  1 3-Days Training workshop was conducted for Municipal 
Services Support Committee (MSCCs) Chakdara (Female) at 
Chakdara which was attended by by 15 MSSC women 
members. 

 1 fifth Quarterly DMSAN meeting at was held at ABKT Field 
Office Timergara which was attended by 26 
participants/DMSAN members. 

 40 complaints were registered and redressed during the 
reporting month in two of complaint cells. 

2 Tax Sector 
Reforms 

The Network for 
Consumer Protection 

 1 orientation session was conducted for district journalists 
on taxation for development in Rawalpindi district and 20 
journalists participated in the training. 

2 Tax Sector 
Reforms 

GINI  Coordination  and  partnership  meetings  were  held  in  the  
month  of  October  with  the  President  ICCI  and  President  
IWCCI,  Commissioners  Regional  Tax  Offices, Tax 
Researchers, Member FBR, Secretary FBR. 

2 Legislative 
governance 

Pak Women  Billboards were displayed for Citizens’ awareness in Mardan, 
Swat and Malakand. 

 Pak Women disseminated 1600 SMS through Cell Phone 

3 CRSS 1 
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Technology for awareness regarding RTI.  

 Awareness messages regarding role of legislature and 
legislators were also shared via Facebook to 51 male and 3 
women in 03 targeted districts i.e. Mardan, Malakand and 
Swat. 

2 Legislative 
Governance 

Hamdam 
Development 
Organization (HDO) 

 1 Ensuring Public Discourse and Right to Information session 
was organized in district UC Gara Baloch of district Tank in 
which was attended by 219 men.  

 1 Training of Journalists in Legislative Rules and Procedure 
was conducted in Tehsil Paroa of District D.I.Khan in which 
was attended by 22 men. 

 01 Advocacy session for formation of public interest 
forum/candidate information program at each constituency 
was conducted in district Tank which was attended by 23 
men. 

 01 Citizens Engagement Forum with Parliamentarians was 
organized in D.I.Khan which was attended by 65 men and 10 
women. 

2 Legislative 
Governance 

YES  Charter of demand document was shared with legislators 
through meetings. 

 Charter of Demand document was displayed on all  IEC 
Exchange Hubs. 

2 Legislative 
Governance 

AGHE  2 Public Dialogues (one in district Gilgit and one in Skardu)  
were held. A total 65 participants, 38 from Gilgit district and 
27 from Skardu district participated in the public dialogues. 
Out of 65, twenty-five participants were female and forty 
participants were male.     

 2 Advocacy Seminars (one in district Gilgit and one in Skardu 
were held. A total of 103 participants, 53 from Gilgit district 
and 50 from Skardu district participated in the seminars. Out 
of 103, thirty-two participants were female and seventy-one 
participants were male. 

3 FCR STEP  13 community mobilization sessions were conducted in 
Khyber agency and FR Kohat in which 408 male participated. 

3 Transparency and 
Accountability 

Sindh Rural Support 
Program 

 2 meetings with MPAs/MNAs of district Tharparkar were 
conducted to sensitize them about transparency and 
accountability mechanisms in line departments of the 
district. 

 4 union council awareness workshops were conducted to 
increase awareness among citizens’ about the importance of 
transparency and accountability in the line department of 
district Tharparkar. 

 2 theater dramas were organized in district Tharparkar to 
increase awareness among citizens’ about how they can 
make public institutions more transparent and accountable. 

3 Transparency and 
Accountability 

Kianaat Development 
Foundation 

 2 articles in newspapers published to increase awareness 
among citizens’ about transparency and accountability.  

 13 awareness sessions with citizens’ conducted to increase 
awareness among citizens’ about transparency and 
accountability. 

3 Transparency and 
Accountability 

Community 
Development 

 A Two day capacity building training of the Community 
Watch Groups of Tehsil Pannu Aaqil of district Sukkur was 
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Foundation conducted on ‘How citizens’ can ensure transparency and 
accountability in Health and education departments’ which 
was attended by 36 men and 5 women. 

 8 community walks were organized in District Khairpur and 
Sukkur to create awareness among citizens’ about 
corruption, accountability and transparency issues in health 
and education departments. A total of 611 people 
participated in the walks. 

 2 Advocacy seminars on the good governance issues related 
to health and education service were conducted at Tehsil 
Rohri of District Sukkur and District Khairpur during the 
month. A total of 150 people participated. 

3 Transparency and 
Accountability 

DELTA  2 Citizens’ Group Meetings were held which were attended 
by 30 people. 

3 Implementation 
of 18th 
amendment 

ARTS Foundation  2 articles in newspapers were published to increase 
awareness among citizens’ about devolution of education 
department after 18th constitutional amendment. 

 1 stakeholder’s dialogue program was conducted in district 
Tharparkar about post 18th amendment changes to the 
education department in Sindh. 

 A Two days training was organized about 18th constitutional 
amendment with education department officials and citizens 
in district Mirpurkhas. 

 
3 

18th Amendment UDF  2 women workers orientation workshops were organized in 
Sargodha and Faisalabad which was attended by 84 women. 

• 2 women workers unions were formed in District Sargodha 
and Faisalabad which was attended by 82 women. 

3 Citizens Advocacy 
for 
Implementation 
of 18th 
Amendment 

Yar Muhammad 
Samejo Educational 
Society & 
Development 
organization 
(YMSESDO) 

 1 Round Table Conferences was conducted in Quetta which 
was attended by 52 (34M, 18F) participants. It was 
conducted with political leaders, educational experts and 
provincial people forum. 

 10 Awareness Raising sessions (with participation of 546 
male and 329 female) regarding awareness of 18th 
constitutional amendment Right to Education were 
conducted in Quetta (8) and Ustam Mohammad (2) districts. 

 4 talk shows with scholars/experts were broadcasted, the 
agenda of broadcasting through FM was to raise mass 
wakefulness to masses that are away from metropolitan 
population and use radio as a media. 

3 Citizens Advocacy 
for 
Implementation 
of 18th 
Amendment 

Coastal Association 
for Research and 
Development  (CARD) 

 1 Communication Training was conducted for total number 
of 20 (15M, 5F) participants from FVGs, FUCCs, CBOs, NGOs, 
Fisheries Department and other Government Departments.  

 1 advocacy training was held for 20 (15M, 5F) participants. 
The purpose of this training was to apprise the stakeholders 
in terms of new trends and learning to carry effective 
advocacy for resolution of the issues. 

3  Citizens 
Engagement and 
Accountability for 
an Effective Local 
Government 
System 

Awareness on 
Human Rights, Social 
Development and 
Action Society  
(AHSAS) 

 1 District level Community Sensitization session was held. 
 20 Messages were broadcasted on Radio on the need of 

early local government elections. 

3 Citizens Participatory Efforts  1 Consultative and Information Dissemination Seminar was 
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Engagement and 
Accountability for 
an Effective Local 
Government 
System 

for Healthy 
Environment (PEHE) 

conducted with political leaders, senior officers and 
legislators to influence their ideas and opinion about the 
local government and the voice of the citizens at Tehsil      
Bhitt Shah, Tehsil Hala, District Matyari Sindh. 27 
stakeholders participated in the seminar.  

 1 Consultative and Information Dissemination Seminar was 
held with political leaders, senior officers and legislators to 
influence their ideas and opinion about the local government 
and the voice of the citizens at AGHAZ Office Tehsil Tando 
Muhammad Khan, Sindh. 21 male and 12 female 
stakeholders participated in the seminar. 

 1 Consultative and Information Dissemination Seminar with   
political leaders, senior officers and legislators to influence 
their ideas and opinion about the local government and the 
voice of the citizens Shaheed Banazir INN Hotel, Tehsil Dadu, 
District Dadu, Sindh. 21 men and 10 women stakeholders 
participated in the seminar. 

3 Energy PWO  Capacity building session of Electricity Governance Forum 
was conducted. 

 7 Running cost sessions of Citizens’ Complaint Cell were 
conducted. 

3 Energy sector 
reforms 

SPO  One FDG was conducted in Muzzafarabad to review the 
strength and weaknesses of the project in which 21 male and 
3 female participated. 

 02 advocacy seminars at district level were organized in 
Muzzafarabad and Hattain districts in which 151 male and 35 
female participated. 

3 Energy Sector 
Reforms 

AJKRSP  8 Citizens’ Electricity Forums (CEFs) were formed at UC level. 
In total 433 men and 65 women participated the forums. 

3 Energy Sector 
Reforms 

YWS  2 one-day Capacity Building Workshop of Citizens’ Complaint 
Cells (CCCs) were held. 

 1 Two-day Capacity Building Workshop of Electricity 
Consumer Organization (ECO) was conducted. 

3 Energy  Sector 
Reforms 

RINP • End line Survey was completed. 
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2. FINANCE, GRANTS AND COMPLIANCE 
2.1. Grants 
2.1.1. Negotiations with Grantees 

During the month, budget negotiations were carried out with three applicants. The applications relate to thematic 
areas “Citizens’ Engagement and Accountability for an Effective Local Government System” and “Citizens’ Advocacy 
for Implementation of 18th Amendment” under Cycle 3; and “Citizens' Voice for Effective Legislative Governance” 
under Cycle 2. 
  
  



Page - 13 - of 28 

 

Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 

No. of Grants 

Allocated for 

Award in RFA 

No. of Grants 

Recommended by 

PSC to USAID 

No. of Grants 

Approved by 

USAID 

Signed 

Awards 

1. Citizens’ Voice for Free, Fair and Peaceful 

Elections 
Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, Free and 

Responsible Media 
Fourth 10 8 1 1 

2.  Citizens’ Voice and Accountability for 

Youth Development 
Fourth 20 21 0 0 

3. Citizens’ Voice for Effective Grievance 

Redress through the Offices of 

Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher Female 

Voter Turnout 
Fourth 20 34 28 25 

Total   60 73 29 26 

1. Citizens’ Engagement and Accountability 

for an Effective Local Government System 
Third 5 11 6 4 

2.  Citizens’ Advocacy for Implementation 

of 18
th

 Amendment 
Third 8 8 7 6 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective Implementation 

of the Frontier Crime Regulations (FCR) 

Reforms 

Third 2 5 3 3 

4. Citizens’ Voice for Strengthening 

Transparency and Accountability  

Mechanisms 

Third 6 10 8 7 

Total   31 43 33 28 

1.Citizens' Voice for Effective Legislative 

Governance  
Second 15 11 6 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public Accountability 

in Tax Collection Sector 
Second 10 2 2 2 

4. Advocacy for Strengthening Legal 

Framework for NPOs 
Second 2 0 0 0 

Total   37 25 20 17 

1. Energy Sector Reforms  First 10 4 4 4 

2. Improving Water Rights  First 4 4 4 4 

3. Citizens’ Oversight of Municipal Services  First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 276 146* 128 

* Di fference of 18 between approved and s igned grants is due to the fact that 3 are going through negotiation process, 1 has been put on hold  
by USAID pending increase in obligated amount for the project and revision of design for these grants due to changed ci rcumst ances ; 8 have 
been put on hold by the project for several reasons including performance issues related to an existing grant, reassessment of capaci ty and  
awaited reference checks  and 6 appl icants  withdrew their appl ications .  
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2.1.2. Modification to Award of Grants 

14 modifications to the awards relating to no cost extensions under Cycle 1,  2 and 3 were made during the month. 2 
of these modifications are under thematic area “Education Sector Reforms”, 2 under “Citizens’ Voice and Public 
Accountability in Tax Collection Sector”, 3 under “Energy Sector Reforms”, 3 under “Citizens’ Engagement and 
Accountability for an Effective Local Government System”, 2 under “Advocacy for Effective Implementation of the 
Frontier Crime Regulations (FCR) Reforms”, 1 under “Citizens’ Voice for Strengthening Transparency and 
Accountability  Mechanisms” and 1 under “Citizens’ Advocacy for Implementation of 18th Amendment”. 
 

2.1.3. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for the 7 grantees in 
accordance with the grants manual. 
 
2.1.4. Post Award Review 
During the month, the Grants Unit conducted post award financial monitoring and follow up on Capacity Action Plan 
of one grantee under “Citizens’ Engagement and Accountability for an Effective Local Government System” of Cycle 
3. 
 
2.1.5. Capacity Building 
Grants team assisted the capacity building team in conducting hand holding sessions with high risk grantees. The 
initiative looked at building capacity in areas such as strategic management, human resource, procurement and 
finance. Based on the pre-award assessment conducted by GT AASR team and initial assessment by CBU team, weak 
areas were identified and grants team helped in overcoming most of the areas identified. The capacity action plan 
was also assessed for its implementation and issues (if any) were  discussed and a future plan of action advised for 
one grantee under “Citizens’ Voice for Strengthening Transparency and Accountability Mechanisms” of Cycle 3. 

2.1.6. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants. 

2.1.7. Other Capacity Building and Supportive Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:  

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project 
teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  

 Coordination with USAID OAA/OFM and OD&G for different information required by them.  

 Review and clearance of request for advance payment and financial reports for the period. 
 Review and submission of monthly grants report to USAID. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 
 
2.2. Finance 
Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
 
Field Work for audit of FY 2012-13 was completed during the month. The audit report is expected to be finalized by 
the end of December. 



 
Quarter-Wise Expenditure of Citizens’ Voice Project 
 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Qtr 9 Qtr 10 Qtr 11 Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 Jan-Mar '13 Apr-Jun '13 Jul-Sep '13 
Oct-Nov 

'13 

Jun '11-

Nov'13 

Salaries & Wages 
              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

       
17,017,854  

       
18,339,577  

    
17,829,015  

  
11,579,973  

       
124,126,419  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

         
2,352,132  

         
2,173,200  

      
2,750,755  

    
1,729,205  

         
16,809,214  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

                      
-    

                      
-                       -                     -    

              
255,000  

Travel,Trans & Per 
Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

            
640,290  

         
1,388,390  

      
1,528,809  

       
418,494  

           
5,700,960  

Procurement 

              

769,669  

           

1,190,782  

              

495,400  

           

1,998,800  

              

176,280  

           

2,621,383  

           

5,425,662  

         

6,185,931  

         

1,974,814  

      

1,473,952  

         

11,000  

         

22,323,673  
Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

            
942,149  

         
1,238,396  

      
1,075,679  

       
431,279  

           
8,569,720  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

            

684,939  

            

239,724  

         

255,461  

       

155,122  

           

3,984,627  

Grants 
                       
-    

                       
-    

                       
-    

                       
-    

           
9,604,204  

         
30,359,399  

         
43,171,136  

     
110,136,299  

     
149,851,892  

  
145,094,032  

  
40,865,974  

       
529,082,936  

Subcontracts 

                       

-    

                       

-    

         

10,691,082  

         

18,355,436  

         

20,899,281  

         

37,603,601  

         

26,632,673  

       

58,148,427  

       

43,790,952  

    

95,048,020  

  

22,508,047  

       

333,677,519  

Other Direct Cost 
           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

         
1,445,923  

         
7,935,671  

      
1,994,653  

    
1,160,911  

         
32,371,664  

Fee 

                

90,514  

              

488,758  

              

653,617  

              

787,506  

              

844,465  

           

1,018,877  

           

1,327,845  

         

1,397,115  

         

1,589,030  

      

1,284,422  

       

739,197  

         

10,221,345  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,327,092  

         
98,949,683  

     
198,951,059  

     
228,521,646  

  
268,334,798  

  
79,599,202  

    
1,087,123,077  
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2.3. Compliance 
AASR-GT performed the following tasks during the reporting month: 

 Carried out compliance checks of monthly vouchers submitted by the Project, prepared and submitted internal 
monthly compliance report for the project for the month of September 2013. 

 Carried out PO level compliance on purchase orders submitted by the project management. 

 Compilation of a special compliance report on the questionable cost of Monitoring and Evaluation Department 
of AASR. 

 Attended the joint review meeting called for compliance review of AASR invoice for the month of October 2013 
and for discussion on the methodology followed by project finance unit to determine the final questionable 
cost of Monitoring and Evaluation Unit of AASR. 

 Follow ups on joint review observations. 
 
3. CAPACITY BUILDING 
AASR-GT performed the following tasks during the month of October, 2013: 

 Desk top review of SAMAR’s policies and procedures manuals relating to Financial, Human Resource and 
Procurement Management. 

 Review meetings were held with concerned SAMAR staff to identify gaps in polices and manuals pertaining 
financial, procurement and HR management and remedial measures were suggested for addressing them.  

 Worked on the preparation of financial management manual for TDEA. 
 Samples of transactions by SAMAR in HR, procurement and financial management were examined and 

deviations from best practices or SAMAR’s policies were pointed out and SAMAR staff was advised on means of 
adherence to relevant SAMAR policies in the three areas. 

 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
QIT will be scheduled with the award of new grants. 
 
3.1.2. Performance Management Plans (PMP) of Grantees 
Preparatory meeting of PMP hand-holding sessions with project grantees including Center for Research & Security 
Studies (CRSS), Society for Alternative Media and Research (SAMAR) and Center for Peace and Development 
Initiatives (CPDI) held at TAF office. Mr. Afzal Haider Senior Program Officer Capacity Building, Mr. Ajmal Eh ali 
Manager M&E, Mr. Amjad M&E Officer, Mr. Nazeer Program Officer Capacity Building, Ms. Farva Rashid Program 
Officer Capacity Building and PMP Senior Consultant Dr. Sohail Amjad attended this meeting. In this meeting the 
agenda of hand-holding session was discussed and PMP design formats were also shared. The schedule for hand-
holding session was finalized with grantees. 
 
PMP Hand-Holding Session: Center for Research & Security Studies (CRSS) 
Hand-holding session with CRSS was held on 26-27 November, 2013. The session started with welcome address by 
Ms. Farva Minhas, Program Officer, Capacity Building Team. The session attended by five officials of CRSS Mr. 
Munawar Wirk, Mr. Shams Momand, Mr. Ilyas, Mr. Shafqat Aziz, Mr. Malik Mustafa.  Director Capacity Building Mr. 
Ubaid Ullah Chaudhry, Program Officer Mr. Muhammad Nazeer and M&E Officer CVP Ms. Iram were also present in 
the session.   

The objective of this session was to educate and facilitate the sub-grantee organization in design and finalization of 
its respective Performance Management Plan (PMP). Another purpose of this activity is to identify cadre of skilled 
professionals whose capacities will be further developed on Results Based Monitoring and Evaluation. At the end of 
the session draft PMP of CRSS project under the thematic area of “Advocacy for Implementation of FCR Reforms” 
was finalized and shared with the senior consultant for further review and submission.  
 
3.1.3. Long-term Institutional Development Training 
Plan was developed for conducting an NPO Management Course in the month of December 2013. Currently three 
new grants are active, while a few organizations (with active grants) that were unable to attend the course earlier 
will also be invited for this course. Since majority of grantee organizations belong to Islamabad therefore the course 
has been planned to be conducted at COMSATS Institute of Information Technology (CIIT).  
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3.2. Capacity Building and Hand Holding of Sub Grantees 
The on job capacity building/hand holding sessions were piloted at 9 sub-grantee organizations. The activity was 
carried out in two phases, the first phase comprising of “capacity assessment” at organizational level was initiated in 
June 2013. Based on these assessments the on job coaching sessions were imparted in these organizations. The 
activity was carried out across three provinces (Sindh, Punjab, and Baluchistan) and Gilgit Baltistan. The activity was 
completed in the month of November with the final on job coaching sess ions held with two organizations, DERS and 
AHSAS PK from Baluchistan province. 
 

Methodology 

Sub-grantee organizations that had been classified as “high risk” will be selected for this activity from all four 
provinces, Gilgit Baltistan, and Azad Jammu Kashmir. The on Job Capacity Building/Hand-Holding sessions will be 

carried out in two phases: 

1. Capacity Assessment:  

During the first phase organizations were visited to assess the capacity. Detailed interviews were conducted with 
senior management and operational managers. A detailed capacity assessment report was prepared that and 
based on recommendations of the report a revised Capacity Action Plan (CAP) was developed. 

2. On Job Coaching Sessions: 

Based on the revised CAP, four broad areas were identified i.e.  

a. Strategic Planning 
b. Human Resource Management & Administration 
c. Procurement 
d. Financial Management 

 
Sessions on all four broad areas as per the specific need of each organization were designed. Strategic Planning 
session will be held at all organizations to provide guidance on their ability sustain over a long period of time. 
During these sessions members of the Capacity Building Unit (CBU) team will work with the respective 
organization officials on their systems at their work place and provide guidance as required. Each session will last 

for half day and the total activity at each organization will be completed in two working days. 

Details of the organizations provided capacity building/hand holding sessions are as follows : 

3.4.1. Capacity Building Support: Balochistan 
a) Development Resource Solutions (DERS) 

The capacity assessment of DERS was carried out on 17th September 2013. The report indicated that the 
organization required specific on the job support mainly in all three operational areas of HR& Admin, 
Procurement, and Financial Management. The sessions at DRS office in Quetta were carried out on 26th  and 
27th November 2013. 
 

a) Awareness on Human Rights, Social Development, and Action Society (AHSAS.PK) 
The capacity assessment of AHSAS was carried out on 18th September 2013. The report indicated that the 
organization required specific on the job support mainly in all three operational areas of HR& Admin, 
Procurement, and Financial Management, with the finance & accounting function requiring strong attention. In 
order to cater for the specific need of finance department required the support in finance function was 
increased, and a three day separate CB session was held by the team member from finance department. The 
sessions at AHSAS office in Quetta were carried out on 27th, 28th, and 29th November 2013. 

 
4. ADMINISTRATION AND PROCUREMENT 
Procurement of security structural items, Laptops and NAS drive was completed, while EAD exemption certificate 
was submitted to Large Tax payer Unit, Lahore with regards to official vehicle procurement.  
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Administration undertook following activities during the quarter: 

 The main conference hall at basement painted. 
 Inventory (Master list) was checked. 

 PRFs were raised for stationery items and Tea items for official meetings.  

 File Racks were provided to Grants department. 

 Security (Emergency) Alarm was installed in the project office. 
 Arrangements for various meetings were made. 

 
4.1. Human Resource Management 
The HRM unit performed the following tasks during the reporting period: 

 Mr. Shahzad Iqbal joined the project as Program Officer in Program Development and Research unit.  
 Interviews for the post of Senior Compliance Officer and Compliance Officer were conducted.  

 Exit process of Mr. Kashif Farooqi, Program Officer – PD&R and Mr. Adil Bilal, HR Officer were completed. 
 
5. MANAGEMENT INFORMATION SYSTEM (MIS) 
5.1 Website 
During month of the unit has taken backups of the project website and updated all the plugins, while Map has been 
created for V3 of the website, which shows all the locations of the grantees in whole country.  
 

 
 
Traffic to the project website decreased during the month. New visits to website are less than 100%. 
 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database & PAKINFO progress during the 
month is as follows: 
 
The status of 86 applications is changed from ‘Cleared’ to ‘Close out’. All grant awarded applications from all cycles 
now have up to date records .The disbursement and budget records are updated in all applications. The report is 
generated every month and sent to NRSP/USAID. The reporting module was improved and new reports were added. 
Bug fixing and QA of the database was carried with assistance from NRSP.  
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The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous 
meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new 
requirements and will be submitted to USAID in due course. 
 
5.3 Network Infrastructure & Support 
During the reporting period the unit undertook the following tasks: 
 Configure, troubleshoot, provided support and performed necessary maintenance to the project Network, and 

Internet systems. 

 Monitoring of network to ensure network availability to all system users and perform necessary maintenance to 
support network availability. 

 Periodically check servers and firewall and perform necessary maintenance. 
 Reconfigured Gateway/Firewall and set a new policy. 

 Installed and configured Ubuntu for secondary / Server backup. 

 Installed New Wired Network in office for load balancing and for printers. 
 
5.4 GMIS (http://grants.Citizens’ Voice Projecta-tdea.org) 
The following new features were added in the system during the reporting period: 

 Close out option was disabled after relevant department updated the statuses of closed out grants. 

 Routine maintenance of GMIS was carried out. 
 Comments module was added. 
 
6. COMMUNICATIONS AND EXTERNAL RELATIONS 
Progress for the reporting period is as follows: 

 C&ER team reviewed, provided feedback and ensured branding and marking compliance of 70 submissions by 
partner organizations. 

 Mr. Humayun Khalil, PO Communications attended CWG meeting on November 21, 2013 at JSI Training and 
Research Institute Islamabad. 

 Grantees Media coverage material has been collected for the month of September, October and November, 
2013. 

 Grantees were contacted to send in new IEC material. 
 
7. ELECTION INFORMATION MONITORING SYSTEM (EIMS) 
7.1. Human Resource Management 
7.1.1 Contract Expiries and Resignations 

Following employees’ contracts expired due to the closure of EIMS project on 18th November, 2013: 

 

Sr. 
No. 

Employee Designation Last Date of Employment 

1. Aamir Latif Manager Telecommunications 18 November, 2013 

2. Muhammad Imran Ashraf Admin & Procurement Officer 18 November, 2013 

3. Imran Naeem Ahmad Manager Reporting & Publications 18 November, 2013 

4. Munasir Hussain Data Verification Officer 18 November, 2013 

5. Jasim Khan Application Developer 18 November, 2013 

6. Abdul Wahab Zahid Application Developer 18 November, 2013 

7. Saqib Riaz  Report Editor 18 November, 2013 

8.  Faisal Habib Khanzada Network Administrator 18 November, 2013 

9. Asima Hasan  Senior Communication Officer 18 November, 2013 

10. Adeel Arif GIS Expert 18 November, 2013 

http://grants.cvpa-tdea.org/


Page - 21 - of 28 

 

11. Saleem Masih Office Boy 18 November, 2013 

12. Qaiser Aziz Qureshi Data Verification Officer 18 November, 2013 

13. Faisal Masood Data Verification Officer 18 November, 2013 

14. Syed Imran Asim Zaidi Data Verification Officer 18 November, 2013 

15. Khurram Khan Report Writer 18 November, 2013 

16. Ayesha Riaz  Receptionist 18 November, 2013 

 
7.1.2 Final Settlements 

Following employees’ final settlements were processed during the month of November, 2013.  

Sr. No. Employee Designation Last Date of Employment 

1. Faheem ur Rehman Senior Finance Officer 18 November, 2013 

2. Aamir Latif Manager Telecommunications 18 November, 2013 

3. Muhammad Imran Ashraf Admin & Procurement Officer 18 November, 2013 

4. Imran Naeem Ahmad Manager Reporting & Publications 18 November, 2013 

5. Munasir Hussain Data Verification Officer 18 ovember, 2013 

 
7.2 Information Technology 
FAFEN Election Portal (www.electionpakistan.org) was frequently visited by various users during November 2013. 
On average 21,353 hits on the portal were recorded per day during the reporting quarter.  
 

Monthly Statistics for October 2013 

Total Hits 57,151 

Total Files 52,046 

Total Pages 40,467 

Total Visits 8,629 

Total Kbytes 4,050,246 

Total Unique Sites 1,738 

Total Unique URLs 13,541 

Total Unique Referrers 671 

Total Unique User Agents 486 

. Average Max 

Hits per Hour 76 1103 

Hits per Day 1,843 3,893 

Files per Day 1,678 3,631 

Pages per Day 1,305 3,201 

Sites per Day 56 173 

Visits per Day 278 460 

KBytes per Day 130,653 276,950 

 
The following table shows the daily statistics for November 2013: 
 

Daily Statistics for October 2013 

Day Hits Files Pages Visits Sites Kbytes 

1 1944 3.40% 1670 3.21% 1317 3.25% 412 4.77% 153 8.80% 135065 3.33% 

2 1167 2.04% 1049 2.02% 831 2.05% 211 2.45% 138 7.94% 103653 2.56% 

http://www.electionpakistan.org/
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3 1540 2.69% 1260 2.42% 862 2.13% 233 2.70% 162 9.32% 102243 2.52% 

4 1443 2.52% 1327 2.55% 721 1.78% 260 3.01% 144 8.29% 91809 2.27% 

5 2002 3.50% 1843 3.54% 1304 3.22% 290 3.36% 151 8.69% 131162 3.24% 

6 1168 2.04% 1046 2.01% 903 2.23% 169 1.96% 119 6.85% 89961 2.22% 

7 1432 2.51% 1269 2.44% 1041 2.57% 366 4.24% 173 9.95% 111101 2.74% 

8 1681 2.94% 1508 2.90% 1029 2.54% 375 4.35% 157 9.03% 127132 3.14% 

9 1627 2.85% 1427 2.74% 1122 2.77% 254 2.94% 161 9.26% 110185 2.72% 

10 1424 2.49% 1293 2.48% 935 2.31% 398 4.61% 164 9.44% 107712 2.66% 

11 1349 2.36% 1189 2.28% 941 2.33% 229 2.65% 153 8.80% 104825 2.59% 

12 2652 4.64% 2506 4.81% 2326 5.75% 358 4.15% 146 8.40% 183987 4.54% 

13 2781 4.87% 2627 5.05% 2393 5.91% 398 4.61% 149 8.57% 212971 5.26% 

14 3560 6.23% 3385 6.50% 3201 7.91% 339 3.93% 159 9.15% 237659 5.87% 

15 1860 3.25% 1721 3.31% 1482 3.66% 331 3.84% 146 8.40% 158023 3.90% 

16 2088 3.65% 1934 3.72% 1679 4.15% 205 2.38% 120 6.90% 144223 3.56% 

17 1254 2.19% 1130 2.17% 780 1.93% 212 2.46% 132 7.59% 83428 2.06% 

18 1158 2.03% 1032 1.98% 754 1.86% 192 2.23% 156 8.98% 92936 2.29% 

19 1456 2.55% 1286 2.47% 1008 2.49% 241 2.79% 159 9.15% 103769 2.56% 

20 1617 2.83% 1467 2.82% 1326 3.28% 235 2.72% 146 8.40% 111162 2.74% 

21 1257 2.20% 1157 2.22% 962 2.38% 241 2.79% 145 8.34% 96468 2.38% 

22 1442 2.52% 1255 2.41% 968 2.39% 232 2.69% 156 8.98% 106264 2.62% 

23 1147 2.01% 1012 1.94% 696 1.72% 224 2.60% 125 7.19% 83783 2.07% 

24 1841 3.22% 1673 3.21% 1361 3.36% 245 2.84% 135 7.77% 135874 3.35% 

25 1360 2.38% 1221 2.35% 984 2.43% 242 2.80% 137 7.88% 98471 2.43% 

26 1068 1.87% 964 1.85% 816 2.02% 233 2.70% 123 7.08% 84978 2.10% 

27 1628 2.85% 1481 2.85% 1180 2.92% 227 2.63% 144 8.29% 127468 3.15% 

28 3893 6.81% 3631 6.98% 2584 6.39% 396 4.59% 156 8.98% 276950 6.84% 

29 2918 5.11% 2649 5.09% 1390 3.43% 460 5.33% 166 9.55% 160779 3.97% 

30 1766 3.09% 1644 3.16% 1018 2.52% 243 2.82% 134 7.71% 117121 2.89% 

31 3628 6.35% 3390 6.51% 2553 6.31% 236 2.73% 143 8.23% 219084 5.41% 

 
Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise 
breakdown of users: 
 

Top 30 of 57 Total Countries 

 Hits Files KBytes Country 

1 21195 40.54% 19884 42.32% 1909957 48.49% Commercial (com) 

2 16582 31.72% 14501 30.86% 1102147 27.98% Unresolved/Unknown 

3 7709 14.75% 7437 15.83% 518372 13.16% Network (net) 

4 2594 4.96% 2393 5.09% 122079 3.10% Pakistan 

5 1864 3.57% 1767 3.76% 122094 3.10% Germany 

6 397 0.76% 56 0.12% 4555 0.12% European Union 

7 281 0.54% 279 0.59% 42320 1.07% China 

8 275 0.53% 264 0.56% 17922 0.46% Ukraine 

http://www.electionpakistan.org/
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9 241 0.46% 139 0.30% 17422 0.44% Russian Federation 

10 206 0.39% 191 0.41% 13526 0.34% Non-Profit (org) 

11 204 0.39% 196 0.42% 12241 0.31% Switzerland 

12 142 0.27% 132 0.28% 8300 0.21% Netherlands 

13 60 0.11% 42 0.09% 3089 0.08% Educational (edu) 

14 60 0.11% 30 0.06% 4598 0.12% Viet Nam 

15 53 0.10% 42 0.09% 3432 0.09% Canada 

16 50 0.10% 35 0.07% 4323 0.11% India 

17 48 0.09% 46 0.10% 3849 0.10% Thailand 

18 42 0.08% 40 0.09% 2493 0.06% Finland 

19 40 0.08% 40 0.09% 2989 0.08% Generic Business (biz) 

20 36 0.07% 36 0.08% 1943 0.05% Australia 

21 27 0.05% 24 0.05% 2502 0.06% Belgium 

22 24 0.05% 17 0.04% 1744 0.04% Czech Republic 

23 17 0.03% 15 0.03% 1459 0.04% Mexico 

24 15 0.03% 6 0.01% 6344 0.16% Brazil  

25 13 0.02% 0 0.00% 5 0.00% Moldova 

26 10 0.02% 2 0.00% 131 0.00% United States 

27 9 0.02% 1 0.00% 10 0.00% Latvia 

28 8 0.02% 7 0.01% 54 0.00% Poland 

29 6 0.01% 2 0.00% 155 0.00% Italy 

30 5 0.01% 1 0.00% 733 0.02% Colombia 

 
8. CHALLENGES 
 Delay in approval of grants continues to be one of the major challenges faced in the implementation of the 

project. As a result, applicants continue to express their resentment and regret that they had chosen to apply 
involving hard work on their ends. As noted earlier as well, there is the possibility that the interest of applicants in 
our Project is marred because of this, and the number of applications in upcoming cycles may fall. The project 
management has repeatedly raised this concern with the USAID.  

 Requests for modification in the contract as well as budget realignment are still pending USAID approval; and COR 
is already aware of these issues. 

 New cycles could not be announced since February 3, 2013 due to absence of incremental funding to the contract 
and hence, the project could not make additional  grants despite a sizable number of recommendations made to 
USAID for approval under cycle 4. The Project had to be slowed down for these reasons and a new strategy is 
being worked out under guidance from USAID about future grant making and associated downstream activities. 
However, as a result of this, there is less field activity directed towards strengthening public voice and 
accountability. Several requests have been made to USAID regarding new grant cycle announcement, but after 
making awards under the previous cycles.   

 Many projects have closed out (86 in total) or are being close out. As a result, the Project’s field activity is reduced 
substantially and the overall project performance in terms of strengthening voice and public accountability is 
being affected. 

 It is a challenge that the open cycles have to be closed before we start or announce new cycles. The grants 
applications from cycle 3 and 4 are still open and have to be decided for a conclusion by USAID, as considerable 
time has passed since these applications were received and submitted to USAID for approval.  

 A request for provision of letters to obtain tax exemptions from Government of Pakistan on procurement of 
certain items is pending with USAID. 

 Suspension of public events in view of USG shutdown affected the pace of pro ject activities by our partners as 
another suspension was in place from November 6, 2013 to November 18, 2013.  
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 Branding and marking waiver request for partners working in KP, FATA and Balochistan is still pending. 
Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of November 30, 2013) 
 

 Nation-

wide 
Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 

Reforms 
3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 

Reforms 
1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 3 0 0 3 

Legislative 

Governance 
0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 1 0 0 0 6 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 

Transparency 
0 0 4 1 2 0 0 0 7 

Higher Female 

Voter Turnout 
0 2 4 8 11 0 0 0 25 

Free, Fair and 

Peaceful Elections 
0 13 10 6 13 0 0 0 42 

Independent, Free 
and Responsible 

Media 

1 0 0 0 0 0 0 0 1 

Total 6 29 27 19 37 3 2 5 128 



Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed – November 
31, 2013 
 

Thematic Areas & Funding 

Geographic Devolution of Grants 
Total 
USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability 
in Tax 
Collection 
Sector 

No. of Approved Grants 
                           

1  
                           

1              
                           

2  

Funding 
Status 

Approved 

                

139,491  

                

145,093  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

284,584  

Disbursed 
                  

98,767  
                

121,306  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

220,073  

Advocacy for 

Effective 
Implementation 
of the Frontier 

Crime 
Regulations 
(FCR) Reforms 

No. of Approved Grants           

                           

3      

                           

3  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

477,146  
                          

-    
                          

-    
                

477,146  

Disbursed 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

243,682  
                          

-    
                          

-    
                

243,682  

Citizens' Voice 
for Effective 
Legislative 
Governance  

No. of Approved Grants       

                           

1  

                           

2    

                           

1  

                           

1  

                           

5  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

162,541  
                

349,699  
                          

-    
                

180,515  
                

167,015  
                

859,769  

Disbursed 
                          

-    
                          

-    
                          

-    
                

149,385  
                

278,522  
                          

-    
                  

91,680  
                

141,241  
                

660,828  

Citizens 
oversight on 

Municipal 
Services 

No. of Approved Grants   
                           

1  
                           

3    
                           

3        
                           

7  

Funding 
Status 

Approved 
                          

-    
                  

99,962  
                

283,694  
                          

-    
                

287,723  
                          

-    
                          

-    
                          

-    
                

671,379  

Disbursed 
                          

-    
                  

87,228  
                

189,627  
                          

-    
                

168,744  
                          

-    
                          

-    
                          

-    
                

445,599  

Energy Sector 

Reforms 

No. of Approved Grants 
                           

3  
                           

3  
                           

1    
                           

1    
                           

1  
                           

3  
                         

12  

Funding 

Status 

Approved 
                

292,542  
                

266,180  
                  

93,094  
                          

-    
                  

95,760  
                          

-    
                  

99,853  
                

252,416  
             

1,099,846  

Disbursed 

                

252,990  

                

184,238  

                  

77,482  

                          

-    

                  

77,845  

                          

-    

                  

60,650  

                

140,405  

                

793,611  

Improving 

Water Rights 

No. of Approved Grants   
                           

3  
                           

1            
                           

4  

Funding 

Status 

Approved 

                          

-    

                

400,898  

                

137,447  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

538,345  

Disbursed 

                          

-    

                

369,195  

                

125,499  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

494,693  

Citizens’ 
Advocacy for 
Implementation 

of 18th 
Amendment 

No. of Approved Grants   

                           

2  

                           

2  

                           

1  

                           

1        

                           

6  

Funding 
Status 

Approved 
                          

-    
                

296,040  
                

262,358  
                  

90,492  
                  

98,573  
                          

-    
                          

-    
                          

-    
                

747,463  

Disbursed 
                          

-    
                

149,481  
                

154,298  
                  

49,816  
                          

-    
                          

-    
                          

-    
                          

-    
                

353,595  

Education 
Sector Reforms 

No. of Approved Grants 
                           

1  
                           

3  
                           

1    
                           

4      
                           

1  
                         

10  

Funding 
Status 

Approved 
                  

99,574  
                

291,565  
                  

85,558  
                          

-    
                

327,882  
                          

-    
                          

-    
                  

83,423  
                

888,002  

Disbursed 
                  

99,574  
                

268,109  
                  

72,861  
                          

-    
                

322,583  
                          

-    
                          

-    
                  

83,350  
                

846,476  

Citizens’ Voice 
for Transparent 

and 
Accountable 
Mechanism 

No. of Approved Grants     
                           

3  
                           

2  
                           

2        
                           

7  

Funding 
Status 

Approved 

                          

-    

                          

-    

                

326,018  

                

200,223  

                

253,204  

                          

-    

                          

-    

                          

-    

                

779,445  

Disbursed 
                          

-    
                          

-    
                

198,599  
                

130,661  
                  

99,917  
                          

-    
                          

-    
                          

-    
                

429,176  
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Citizens’ 
Engagement 
and 
Accountability 
for an Effective 
Local 
Government 

System 

No. of Approved Grants   
                           

1  
                           

2  
                           

1          
                           

4  

Funding 

Status 

Approved 
                          

-    
                

139,799  
                

200,564  
                

176,176  
                          

-    
                          

-    
                          

-    
                          

-    
                

516,540  

Disbursed 

                          

-    

                  

21,677  

                

147,102  

                  

68,411  

                          

-    

                          

-    

                          

-    

                          

-    

                

237,189  

Free and fair 
Elections 

No. of Approved Grants   

                         

13  

                         

10  

                           

6  

                         

13        

                         

42  

Funding 
Status 

Approved 
                          

-    
                

265,615  
                

211,888  
                

127,988  
                

265,171  
                          

-    
                          

-    
                          

-    
                

870,662  

Disbursed 
                          

-    
                

256,458  
                

200,004  
                

108,554  
                

235,277  
                          

-    
                          

-    
                          

-    
                

800,293  

Women Voter 
Turnout 

No. of Approved Grants   
                           

2  
                           

4  
                           

8  
                         

11        
                         

25  

Funding 
Status 

Approved 
                          

-    
                  

62,491  
                

112,878  
                

231,772  
                

320,146  
                          

-    
                          

-    
                          

-    
                

727,287  

Disbursed 
                          

-    
                  

50,702  
                

109,902  
                

220,955  
                

308,872  
                          

-    
                          

-    
                          

-    
                

690,430  

Citizen Voice 
for 
Independent 

Free & 
Responsible 
Media 

No. of Approved Grants  
                           

1                
                           

1  

Funding 
Status 

Approved 

                  

80,000                

                  

80,000  

Disbursed 
                    

8,859                
                    

8,859  

Total 

No. of Approved Grants 

                           

6  

                         

29  

                         

27  

                         

19  

                         

37  

                           

3  

                           

2  

                           

5  

                       

128  

Funding 
Status 

Approved 

                

611,607  

             

1,967,643  

             

1,713,499  

                

989,193  

             

1,998,159  

                

477,146  

                

280,368  

                

502,854  

             

8,540,469  

Disbursed 
                

460,190  
             

1,508,394  
             

1,275,372  
                

727,780  
             

1,491,761  
                

243,682  
                

152,330  
                

364,996  
             

6,224,505  

            
Total Funds 
Approved (USD)        8,540,469  

          Total Funds 
Disbursed 
(USD)        6,224,505  
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Appendix III: Thematic Area-Wise Disbursements for the Month of November, 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644           2,547,953  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms 40,557,444               695,940  

Citizens' Voice for Effective Legislative Governance  73,080,352           3,552,594  

Citizens oversight on Municipal Services 57,067,230           2,588,944  

Energy Sector Reforms 93,486,887           4,381,831  

Improving Water Rights 45,759,344                           -    

Citizens’ Advocacy for Implementation of 18th Amendment 63,534,349           4,120,990  

Education Sector Reforms 75,480,192                           -    

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859           3,225,005  

Citizens’ Engagement and Accountability for an Effective Local Government System 43,905,893           1,864,486  

Free and fair Elections 74,006,300                           -    

Citizen Voice for Independent Free & Responsible Media 6,800,000               753,000  

Women Voter Turnout 61,819,400                           -    
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Appendix IV: Region-Wise Disbursement for Month of November, 2013 

 
Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved 
Funding 

51,986,604 167,249,661 145,647,390 84,081,409 169,843,516 40,557,444 23,831,250 42,742,620 

Disbursement 
      
3,300,953  

        
4,552,212  

         
5,619,823  

          
1,716,861  

        
3,667,269  

           
695,940  

          
158,700  

       
4,018,985  
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